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| Comments: ‘

GEIl was on-site to observe excavation of the common driveway located at 114 Merriam Road. Upon arrival, | met with
Steve Orlando of Orlando Excavating to review the work. Today, the following was observed:

Topsoil and subsoil have been removed for approximately the first 300 feet of driveway (station 0+00 to 3+00). The
excavation was 20 feet wide for an 18-foot paved roadway. It was informed by Mr. Orlando that 12" of gravel base
material was to be installed and rolled on the prepared section of driveway today.

The proposed Infiltration Basin #1 adjacent to the east side of the site driveway has not yet been constructed.

The work observed appeared to be consistent with the approved plans.

| Action to be Taken:

Grafton Planning Board will be notified of this site visit by way of this report.

| Photos:

The following photos were taken during today’s site visit:
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Photo 1: Excavation on roadway up to station 3+00.
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